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Why Update the Advisory Circular

 Replaces AC 150/5070-6A (issued in 1985)
« Doing fewer full Airport Master Plans

* Previous guidance has not kept pace with changes in
planning practices and methods
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Importance of Airport Master Planning

« Plan for short, medium and long-range development of an airport
« Contains the details, logic, justification for development plans
* Problem Solving process

 Identify issues, problem to be solved, role of planning in
addressing problems

 Forms the basis for follow-on work

« Environmental processing, benefit/cost analysis
« Graphically depicts future development

« Airport Layout Plan
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Expectations of Airport Master Planning

« Airport planning is primarily a local responsibility
 However, airport planning leads to federal decisions
o AIP/PFC approvals
« Environmental findings and analysis
« BCA approval
 ALP airspace review and ALP approval

 Too much planning is done in follow-on work (Environmental,
BCA)

* Facility need
 Forecast
« Alternative Analysis

« Planning should be focused
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Approach to new Master Plan Advisory Circular

» Flexible approach

« Tailor planning to needs of airport. Paragraph 406 of FAA AIP
Handbook (Order 5100.38B) lists eligible planning work.

* Incorporate by reference
e Master plan A/C did not rewrite pertinent documents
e Structured in two parts

« Part 1: Chapters 1 to 3, Pre-planning- work scope, grant
application, consultant selection

« Part 2: Chapters 4 to 12, Elements of a Master Plan- inventory,
forecast, facility requirements, alternatives evaluation, ALP
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Greater Emphasis on Pre-Planning

« A/C contains:
 Information on scoping

* Discussion on level of effort (full master plan vs.
update)

* Purpose oriented planning
* |s there a specific issue or problem?
* Discussion of which parties need to be involved
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Elements of a Master Plan

* Include the chapters that typically make up a master
plan

* Inventory, forecast, facility requirements

 May not need to include each chapter discussed in the
A/C

« Based on decisions made in pre-planning
« Specific chapter elements linked to overall study

* For example, do the forecasts affect the alternatives
development?
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Forecasts

 TAF is very rigorous for top 40 airports (i.e. large hub)
 TAF is somewhat rigorous (enplanements) for airports 41 to 100
 TAF not rigorous for GA/RL/CS and most small hub primary

e Chapter 7 of the A/C and APO link discuss methods suitable to
develop an aeronautical forecast

 APO includes template to guide derivation of aircraft activity from
enplanement forecast

 FAA review looks for:
* Forecasts supported by realistic assumptions
* Forecasts developed using appropriate methodologies
» Forecast levels consistent with TAF
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Environmental Considerations in Airport Master
Planning

Guidance included in Chapter 5 and Appendix D of A/C
Appendix D primarily for complex projects, but useful for smaller projects

Intent of guidance to make airport master plan and environmental analysis
more efficient

Appendix D discusses
* Role of FAA in airport master planning
* Planning and environmental alternative analysis
» Facility requirements and purpose and need
« Environmental inventories and overviews
« Conceptual engineering
The following should be complete prior to start of EA or EIS
» Local forecasts are current and approved by FAA
* Project is justified in scope and timing
« Considered all alternatives that met then planning need, are
reasonable and feasible
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Elements of a Master Plan

* Appendix A- Glossary
« Appendix B- Useful Reference Materials
* Appendix C- List of Potential Stakeholders

* Appendix D- Consideration of Environmental Factors in
Airport Master Planning

e Appendix E- Airport Site Selection

* Appendix F- Guidelines for Airport Layout Plan Drawing
Set
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Summary of Major Changes

e Structured in two parts
* Included a chapter on public participation

 Moved the environmental chapter up front and changed the
focus of the discussion

 Removed the chapter on airport site selection and included it
as an appendix

 ALP chapter focuses on what is required by statute or
regulation
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WAAS/LPV Approaches

Airports, National Planning Division

The agency has a goal of establishing 300 LPV
approaches/year to non-ILS runway ends

FAA Airports Office in HQ is working with FAA regions to
recommend potential runway ends for LPV approaches

AIP dollars will also be provided, where feasible, to conduct
surveys and fund infrastructure needs for LPV approaches

FY 2006 surveys performed by contractor for FAA. FY 2007
and beyond surveys will be done under airport system or
master planning grants

Plan is that funding will no longer be provided directly to NGS
to conduct obstruction surveys at large airports

Completed surveys will provide sufficient data to determine
what infrastructure needs (i.e. obstruction removal) are
required to obtain specific minima

These needs can be shown on ALP and included in CIP
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Airport Planning Guidance for CY 2006

* Best Practice: Planning Airports for Business Jet Use
« Originally an appendix to the master plan A/C

* Reviewers suggested it be issued as separate
guidance

 New guidance to contain VLJ
» Best Practice: Surface Access to Airports
o Summary of AIP/PFC eligibility requirements

* Fostering effective communication between aviation
and metropolitan system planning and among
airports, highway agencies and transit authorities

« FHWA and FTA funding programs
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Conclusion
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